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I.  Executive Summary 
 
The Maine Department of Environmental Protection (Department) is submitting this 
report to the Joint Standing Committee on the Environment and Natural Resources 
pursuant to 38 M.R.S. § 638 (Public Law 2013, Chapter 545).  This statute requires the 
Department to list the applications pending for hydropower water quality certification 
(WQC), and for applications anticipated to be submitted to the Department in the 
next five years. 
 
The Department is currently reviewing three WQC applications for the following 
hydropower relicensing projects: 
 

• Williams 
• Brassua 
• West Buxton 

 
During calendar year 2016, the Department did not issue any WQCs because there 
were no FERC deadlines; one WQC was drafted, but its application was withdrawn 
and simultaneously resubmitted by the applicant. 
 
The Department anticipates receiving eighteen WQC applications for FERC 
relicensing in the next five years for the following hydropower projects.  The dates 
listed in parentheses are the anticipated dates for receiving a WQC application: 
 

• Mattaceunk – (2017) 
• Ellsworth – (2017) 
• Lower Barker – (2017) 
• American Tissue – (2017) 
• Goose River – (2018) 
• Pennamaquan (tidal project) – (2018) 
• Shawmut – (2019) 
• Rollinsford – (2019) 
• Somersworth – (2019) 
• Squa Pan – (2019) 
• Cobscook Bay Tidal Energy (tidal project) – (2020) 
• Lower Mousam River – (2020) 
• Lower Great Falls – (2020) 
• Pejepscot – (2020) 
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• Hiram – (2020) 
• Upper Barker – (2021) 
• Errol – (2021) 
• Pumpkin Hill – (2021) 

 
II. Summary of FERC Relicensing Process 

 
In Maine, there are 137 hydropower dams and one canal system administered through 
102 federal licenses authorized by the Federal Energy Regulatory Commission 
(FERC).  According to Section 401 of the federal Clean Water Act, a federal license 
may not be issued for a hydropower project unless the state water quality certifying 
agency has either issued a water quality certification (WQC) for the project or has 
waived certification.  This process affords the states and authorized tribes an 
opportunity to address the aquatic resource impacts of federally-issued permits and 
licenses.  By Executive Order of the governor of the State of Maine, the Department 
is the State certifying agency for hydropower projects located wholly, or in part, in 
organized towns and cities as well as all water quality certifications, regardless of 
location.  Section 401 provides up to one year for states to issue decisions on WQC 
applications.   
 
In Public Law 2013, Chapter 545, the Legislature required the Department to submit 
an annual report on the status of pending WQC applications with the Department, 
and a list of the relicensing projects anticipated to be submitted to the Department in 
the next five years.  The language of the statutory text is found in 38 M.R.S. § 638 and 
states: 
 

“By January 15, 2015, and annually thereafter, the department shall submit to 
the joint standing committee of the Legislature having jurisdiction over natural 
resources matters a report describing all pending applications for water quality 
certification under Section 401 of the federal Clean Water Act for dams located 
in the State that are subject to the jurisdiction of the Federal Energy Regulatory 
Commission. The report submitted under this section must include, for each 
pending application, the filing date of the application, the respective response 
deadline for the department and a short statement describing the department’s 
plan to address that deadline. The report must also include a list of the licensing 
or relicensing deadlines for the dams described in this section that are 
anticipated to occur within 5 years after the date of the report and, if applicable, 
the department’s plan to address each deadline.”  
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III.  Summary of Hydropower Projects Due for Relicensing in 2017-2021 
 
The Department currently is reviewing three WQC applications for hydropower 
projects, listed below, with a brief statement of steps the Department is taking to 
achieve the WQC deadlines.  Additional project details can be found in Appendix A. 
 

• Brassua – The applicant voluntarily withdrew and resubmitted their WQC 
application with the Department on October 19, 2016.  The new WQC 
deadline for a Department decision is on or before October 18, 2017.  The 
Department will be meeting in January 2017 with the applicant to discuss 
permitting issues on this application and the results of additional data collected 
in 2016. The Department has created a customized Gantt chart for the WQC 
application review, with a goal date of August 14, 2017 for issuing a decision on 
the Brassua WQC application. 

• Williams – A WQC application was submitted to the Department on July 12, 
2016, and the deadline for a Department decision is on or before July 11, 2017.  
The Department has created a customized Gantt chart for the WQC 
application review, with a goal date of June 11, 2017 for issuing a decision on 
the Williams WQC application. 

• West Buxton – A WQC application was submitted to the Department on 
December 12, 2016, and the deadline for a Department decision is on or before 
December 11, 2017.  The Department is preparing a customized Gantt chart 
for the WQC application review, with a goal date of November 9, 2017 for 
issuing a decision on the West Buxton WQC application. 

 
The Department maintains a number of steps to improve the internal permitting 
process for hydropower WQC applications, including: 
 

• Maintenance of a shared calendar in Microsoft Outlook identifying WQC 
milestones and statutory deadlines 

• Creation of project-specific Gantt charts, with milestones and timelines for 
each WQC application, using Microsoft Project software.  DEP sets an internal 
goal date of issuing a decision on each WQC application at least 30 days prior 
to the statutory date.  Each Gantt chart is tracked and updated regularly, and 
widely distributed to appropriate staff 

• Increased communication and coordination among Department staff involved 
in the review of WQC applications 
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The Department anticipates receiving eighteen WQC applications for FERC 
relicensing in the next five years for the following hydropower projects.  The dates 
listed in parentheses are the anticipated dates for receiving a WQC application: 
 

• Mattaceunk – (2017) 
• Ellsworth – (2017) 
• Lower Barker – (2017) 
• American Tissue – (2017) 
• Goose River – (2018) 
• Pennamaquan (tidal project) – (2018) 
• Shawmut – (2019) 
• Rollinsford – (2019) 
• Somersworth – (2019) 
• Squa Pan – (2019) 
• Cobscook Bay Tidal Energy (tidal project) – (2020) 
• Lower Mousam River – (2020) 
• Lower Great Falls – (2020) 
• Pejepscot – (2020) 
• Hiram – (2020) 
• Upper Barker – (2021) 
• Errol – (2021) 
• Pumpkin Hill – (2021) 

 
The Department will follow the application review process currently in place for 
WQC applications, and will include any process improvements developed in the 
future. 
 
Appendix A includes a spreadsheet listing all pending and anticipated WQC 
applications within the next five years, including a brief description of the steps the 
Department is taking to achieve the WQC deadlines. 
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APPENDIX A:  Pending and Anticipated WQC Applications 



H:\L\LAND-RR\Dams-Hydro

FERC License Expiration 
Date

FERC # Project / Dam Subordinate Dams
WQC Application 

Filing Date
Department WQC 

Deadline
Licensing Action 

Completed
Comments

March 1, 2046 2618 West Branch
West Grand Lake Dam   

Sysladobsis Dam      
Farm Cove Dam

March 2, 2012 March 1, 2013 March 15, 2016

DEP submitted comments to FERC on 8/19/2013 for operating conditions to ensure continued 
attainment of Maine's water quality standards. WQC waived on 3/2/2013.  The Order for a New 
License was issued by FERC on March 15, 2016 for a term of 30 years, which incorporated DEP's 
comments on conditions to ensure that operations will meet Maine's water quality standards.

March 1, 2046 2492 Vanceboro September 17, 2014 October 1, 2015 March 22, 2016
DEP issued aWQC on September 24, 2015.  The Order for a New License was issued by FERC on March 
22, 2016 for a term of 30 years.  FERC included 8 of the 11 DEP recommendations in their final Order.

FERC License Expiration 
Date

FERC # Project / Dam Subordinate Dams
WQC Application 

Filing Date
Department WQC 

Deadline
Anticipated FERC 

relicense  date
Steps to Achieve WQC Deadline

December 31, 2017 2335 Williams July 12, 2016 July 11, 2017 2017

Final License Application filed with FERC on December 11, 2015, WQC application submitted to DEP on 
July 12, 2016.  Resource Agency review comments received September 2016.  DEP is working on the 
draft WQC, and has a goal date of May 31, 2017 for issuing a decision on the WQC application, prior to 
the July 11, 2017 statutory deadline.

March 31, 2012 2615 Brassua * October 19, 2016 October 18, 2017 2018
WQC application voluntarily withdrawn and resubmitted by applicant on 10/19/2016; DEP has a goal 
date of 8/14/16 for issuing a decision on the WQC application, prior to the October 18, 2017 statutory 
deadline.

December 31, 2017 2531 West Buxton December 12, 2016 December 11, 2017 2018

Final License Application filed with FERC on December 18, 2015.  DEP filed comments to FERC on the 
Final License Application. DEP received a WQC application on December 12, 2016. Agency consultation 
is underway.  DEP has a goal date of November 10, 2017 for issuing a decision on the WQC application, 
prior to the December 11, 2017 statutory deadline.

FERC License Expiration 
Date

FERC # Project / Dam Subordinate Dams
Anticipated WQC 
Application Filing 

Date

Anticipated 
Department WQC 

Deadline

Anticipated FERC 
relicense  date

Steps to Achieve WQC Deadline

August 31, 2018 2520 Mattaceunk July 2017 July 2018 2018

DEP has received and reviewed the initial study report.  DEP reviewed and commented on Draft 
License Application, and received Final License Application in August 2016.  FERC requested additional 
information in October, 2016 that will be filed within 90 days, or January 2017.  DEP expects the 
project to be deemed Ready for Environmental Analysis by FERC in May 2017 and expects to receive a 
WQC application in July 2017.

December 31, 2017 2727 Ellsworth
Graham Lake Dam, 
Lake Leonard Dam

December 2017 December 2018 2019
Applicant has filed Draft License Application, and DEP has submitted comments.  Additional studies 
were approved by FERC, results were inconclusive and additional year for fish passage study was 
requested by Applicant. DEP anticipates receiving WQC application in December 2017.

January 31, 2019 2808 Lower Barker February 2017 February 2018 2019
DEP received and reviewed Initial Study Report in 2016.  Review of Draft License Application is 
underway, comments will be filed with FERC in January 2017; DEP anticipates WQC application in 2017.

April 30, 2019 2809 American Tissue August 2017 August 2018 2019
Anticipate Initial Study Report with Draft License Application in Spring 2017. Anticipate review and 
filing DEP comment on Draft License Application and receipt of WQC application in 2017.

Pending Hydropower Water Quality Certification Applications (As of 12/31/16)

Anticipated Hydropower Water Quality Certification Applications in the Next Five Years

Hydropower Licensing Actions Completed in 2016
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FERC License Expiration 
Date

FERC # Project / Dam Subordinate Dams
Anticipated WQC 
Application Filing 

Date

Anticipated 
Department WQC 

Deadline

Anticipated FERC 
relicense  date

Steps to Achieve WQC Deadline

February 29, 2020 2804 Goose River

Swan Lake Dam             
Mason's Dam                   

Kelly Dam                      
Mill Dam                            
CMP Dam

February 2018 February 2019 2020
Applicant filed a Notice of Intent and PAD with FERC in 2015. DEP reviewed and commented on PAD 
and requested water quality studies.  Study plan was issued in spring 2016; studies were conducted 
during field season 2016. 

No current FERC license 13884
Pennamaquan Tidal 
Power Plant Project

Summer 2018 Summer 2019 2020
Applicant filed and FERC granted a request for extension in December 2014, resulting in revised project 
schedule.  There is no statutory deadline for filing an application for a new license, therefore the dates 
for this project are estimates.

January 31, 2021 2322 Shawmut January 2019 January 2020 2021

Applicant filed a PAD with FERC in 2015. DEP attended the joint agency meeting and site visit in 
December 2015 and commented on PAD to request the necessary water quality studies.  DEP 
participated in study plan review and study plan meeting in spring 2016; studies were conducted 
during field season 2016, study reports are expected early in 2017.

August 31, 2021 3777 Rollinsford August 2019 August 2020 2021
Applicant filed the PAD and held a joint agency meeting in November 2016.  DEP reviewed the PAD and 
prepared study plan requests.  DEP is coordinating study plans with NHDES, who also anticipates filing 
a WQC as the Salmon Falls River is a border between the states.

August 31, 2021 3820 Somersworth August 2019 August 2020 2021

Applicant filed the PAD and held a joint agency meeting in November 2016.  DEP reviewed the PAD and 
prepared study plan requests.  DEP is coordinating study plans with NHDES, who also anticipates filing 
a WQC as the Salmon Falls River is a border between the states.

December 3, 2021 2368 Squa Pan December 2019 December 2020 2021
Anticipate applicant will file a license surrender application in 2017.  DEP will review the surrender 
application and prepare comments as appropriate.

January 31, 2022 12711
Cobscook Bay Tidal 

Energy Project
January 2020 January 2021 2022

In February 2012 FERC issued an 8-year pilot project license to Ocean Renewable Power Company 
(ORPC), with a license expiration date of January 31, 2020.  In December 2015, FERC approved a 
request from ORPC to extend the term of the license to January 31, 2022.

March 31, 2022 5362 Lower Mousam
Kesslan Dam             

Twine Mill Dam           
Dane Perkins Dam

March 2020 March 2021 2022

Current owners of the dams voted in 2016 to not seek relicense, but other parties have expressed 
interest in acquiring the FERC license for this project.  DEP anticipates that an applicant may file a PAD 
and hold a joint agency meeting, or may file a license surrender application in 2018.  DEP will review 
the PAD and prepare study plan requests, or will comment on a surrender application, as appropriate.

April 30, 2022 4451 Lower Great Falls April 2020 April 2021 2022
Anticipate applicant will file a PAD and hold a joint agency meeting in 2017.  DEP will review the PAD 
and prepare study plan requests as appropriate.

August 31, 2022 4784 Pejepscot August 2020 August 2021 2022
Anticipate applicant will file a PAD and hold a joint agency meeting in 2018.  DEP will review the PAD 
and prepare study plan requests as appropriate.

November 30, 2022 2530 Hiram November 2020 November 2021 2022
Anticipate applicant will file a PAD and hold a joint agency meeting in 2018.  DEP will review the PAD 
and prepare study plan requests as appropriate.

July 31, 2023 3562 Upper Barker July 2021 July 2022 2023
Anticipate applicant will file a PAD and hold a joint agency meeting in 2019.  DEP will review the PAD 
and prepare study plan requests as appropriate.

August 29, 2023 3133 Errol August 2021 August 2022 2023
Anticipate applicant will file a PAD and hold a joint agency meeting in 2019.  DEP will review the PAD 
and prepare study plan requests as appropriate.

September 30, 2023 4293 Pumpkin Hill September 2021 September 2022 2023
Anticipate applicant will file a PAD and hold a joint agency meeting in 2019.  DEP will review the PAD 
and prepare study plan requests as appropriate.

* Currently operating under an annual license. 
Section 15(a)(1) of the Federal Power Act requires FERC, at the expiration of a license term, to issue an annual license to the then licensee under the terms and conditions of the prior license until a new license is issued, or the project is otherwise disposed of as provided in Section 15 or 
any other applicable section of the Federal Power Act.  If the project's prior license waived the applicability of Section 15 of the Federal Power Act, then, if the licensee of such project has filed an application for a subsequent license, the licensee may continue to operate the project in 
accordance with the terms and conditions of the license after the minor or minor part license expires, until the Commission acts on its application.  If the licensee of such a project has not filed an application for a subsequent license, then it may be required to continue project 
operations until the Commission issues someone else a license for the project or otherwise orders disposition of the project.



H:\L\LAND-RR\Dams-Hydro

Abbreviations
FERC=Federal Energy Regulatory Commission
WQC=Water Quality Certification
DEP=Maine Department of Environmental Protection
PAD=Pre-Application Document
BEP=Board of Environmental Protection
DIFW=Maine Department of Inland Fisheries and Wildlife
NHDES=New Hampshire Department of Environmental Services
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